

Subject: Amendment 1, TOPR 0048, B1400 HVAC

Due to fiscal constraints, this amendment is to include or change the following on the TOPR:

1. Liquidated Damages will be included on this project in the amount of \$200.00 per day past the completion date.
2. Include a revised SOW with a project completion date of 15 Sept 2026.
3. Change Proposal Due date to 23 Dec 2025.

With the tight timeline, the Gov't is requesting to receive the major material submittal not later than 7 days after award.